COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2021

ESTI MATE SUMVARY 15: 37: 08
CONTI D C23522 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 23522- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TIME ALLOW 11/17/202 FI XED COVPLETI ON DAl
H GAMAY 21 (POWERS BLVD) AND RESEARCH PKWY PERCENT TIME:  19. 10 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. STMD212- 011
CO- 21 RESEARCH | NTERCHANGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 08/ 25/ 2021 DATE TI ME STARTED 05/12/2021
P. 0. BOX 220 DATE LET 04/ 22/ 2021 DATE WORK BEGAN 06/ 01/ 2021
DATE AWARDED 04/29/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/12/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/12/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 29, 910, 893.30 PARTI Cl PATI NG $  4,888,179.92 $ 1,172, 432. 89
AWARD PRQIJECT AMT: $ 26,311, 514.56 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 16. 34% TOTAL EARNI NGS 4,888, 179. 92 1,172,432.89
FUNDS AVAI LABLE: $ 25,022, 713.38 STOCKPI LED MATERI ALS 438, 263. 74 438, 263.74
GROSS EARNI NGS 5, 326, 443. 66 1, 610, 696. 63
TOTAL CLAI VS $ 0.00 RETAI NAGE -114, 575. 59 -35,172. 99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,211, 868. 07 1,575, 523. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 5,211, 868. 07 1,575, 523. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,575, 523. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0004 15: 37: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
25, 411. 11000 0.500 12, 705. 56
0010 202-00010 Renoval of Tree 14. 000 14. 000
EACH 0. 000 0. 00
150. 00000 14. 000 2,100. 00
0015 202-00019  *Renoval of Inlet 20. 000 0. 000
EACH 8.000 11, 099. 36
1, 387. 42000 8. 000 11, 099. 36
0020 202-00021 *Renoval of Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1,417.98000 0. 000 0.00
0025 202- 00027 *Renpval of Riprap 461. 000 80. 000
sy 301. 000 1, 408. 68
4. 68000 381. 000 1, 783. 08
0030 202-00035 *Renoval of Pipe 2,430. 000 0. 000
LF 978. 000 26, 073. 48
26. 66000 978. 000 26,073. 48
0035 202-00040 Renopval of Electrical Conduit CONCRETE 3, 375. 000 0. 000
LF 0. 000 0. 00
5. 03000 0. 000 0. 00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 139. 000 172. 000
Sy 405. 000 2,822.85
6. 97000 577.000 4,021. 69
0045 202-00200 Renoval of Sidewal k 901. 000 0. 000
Sy 0. 000 0. 00
4. 00000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Cutter 17, 280. 000 7, 383. 200
LF 5, 311. 800 15,191. 75
2.86000 12, 695. 000 36, 307. 70
0055 202- 00206 Renoval of Concrete Curb Ranp 92. 000 0. 000
SY 0. 000 0. 00

16. 40000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00220

202- 00240

202- 00250

202- 00251

202- 00700

202- 00705

202- 00805

202- 00810

202- 00821

202- 00827

202- 00828

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

C23522
23522-BI D
STMD212- 011
| TEM

DESCRI PTI ON
*Renpoval of Asphalt Mat
Renoval of Asphalt Mat (Pl aning)
*Renoval of Pavenent Marking
*Rermoval of Pavenent Marking (Asphalt G ooving)
*Renpoval of Light Standard
*Rermoval of Light Standard Foundation
Renoval of Overhead Sign Structure
*Rermoval of Ground Sign
*Renoval of Sign Panel
*Renoval of Pull Box
*Renoval of Traffic Signal Equi pnent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51, 024. 000
sy
3. 69000
79, 639. 000
%
1. 36000
62, 493. 000
SF
0. 82000
42, 205. 000
SF
1. 01000
42.000
EACH
381. 98000
42.000
EACH
442. 30000
1. 000
EACH
4, 349. 89000
68. 000
EACH
90. 47000
10. 000
EACH
76. 40000
1. 000
EACH
95. 50000
1. 000
LS

7, 740. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

124.800
11, 994. 200
12,119. 000

0. 000
0. 000
0. 000

11, 326. 900
4,138. 800
15, 465. 700

0. 000
0. 000
0. 000

33. 000
3. 000
36. 000

31. 000
3. 000
34. 000

0. 000
1. 000
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0.500
1. 000
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ESTI MATE RUN 09/ 14/ 2021

44, 258

3,393

1,145

1, 326

4,349

3,870

60

.00

82

.00

94

90

89

.00

.00

.00

11

15:37: 08

AMOUNT

44,719

12, 681.

13, 751.

15, 038

4, 349

271.

95

7,740

11

.00

87

.00

28

20

89

41

.00

50

22



CONTI D: C23522

PCN: 23522-BID

PRQIECT STMD212- 011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 202-00840 *Renmoval of Traffic Signal Pole

0120 202-01130

*Rermoval of Guardrail Type 3

0125 202-01300

*Renpoval of End Anchorage

0130 202-04002

Cl ean Cul vert

0135 203-00050

Unsui tabl e Materi al

0140 203-00060

0145 203-01100 Proof Rolling

0150 203-01500 Bl adi ng
0155 203-01510 Backhoe
0160 203-01550 Dozi ng

0165 203-01594 Conbi nati on Loader

*Enmbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 553. 07000
1, 051. 000
LF
2. 66000
6. 000
EACH
246. 28000
1. 000
EACH
1, 348. 19000
1, 000. 000
cy
18. 77000
239, 268. 000
cy
10. 51000
80. 000
HOUR
158. 12000
80. 000
HOUR
150. 05000
80. 000
HOUR
138. 26000
80. 000
HOUR
171. 67000
80. 000
HOUR

96. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
304. 400
304. 400

3,161. 000
17, 541. 000
20, 702. 000

2.500
0. 000
2.500

11. 500
0. 000
11.500

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5,713

184, 355

.00

.00

.00

.00

59

91

.00

.00

.00

.00

.00

15:37: 08

AMOUNT

5,713

217,578

395.

1,725

553.

.00

.00

.00

.00

59

02

30

58

04

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 370. 000 55. 250
HOUR 17. 000 4,098. 36
241. 08000 72.250 17, 418. 03
0175 203-02330 Laborer 120. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0180 206- 00065 Structure Backfill (FlowFill) 159. 000 0. 000
cY 5. 000 1, 233.05
246. 61000 5. 000 1, 233. 05
0185 207-00205 Topsoi | 13, 270. 000 0. 000
cY 1,317.000 23, 653. 32
17. 96000 1,317.000 23, 653. 32
0190 208-00002 *Erosion Log Type 1 (12 Inch) 17, 060. 000 320. 000
LF 120. 000 369. 60
3. 08000 440. 000 1, 355. 20
0195 208-00020 *Silt Fence 3, 100. 000 2,302.000
LF 151. 000 182. 71
1. 21000 2, 453. 000 2,968. 13
0200 208-00021 *Silt Fence (Reinforced) 1, 325. 000 1,170. 500
LF 92. 000 247.48
2.69000 1, 262. 500 3,396. 13
0205 208-00035 *Aggregate Bag 1, 220. 000 496. 000
LF 121. 000 606. 21
5.01000 617. 000 3,091. 17
0210 208-00041 Rock Check Dam 250. 000 0. 000
EACH 0. 000 0. 00
603. 13000 0. 000 0. 00
0215 208-00045 Concrete Washout Structure 7.000 0. 000
EACH 4. 000 11, 803. 44
2, 950. 86000 4.000 11, 803. 44
0220 208-00051 *StormDrain Inlet Protection (Type I) 264. 000 166. 000
LF 0. 000 0. 00

7.04000 166. 000 1, 168. 64



CONTI D

ROADWAY

CAT NO0200

0225 208-00052

0230

208- 00056

0235

208- 00070

0240

208- 00071

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00107

0265

208- 00207

0270

210- 00030

0275 210-00037

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Erosi on Control Managenent

*Reset Water Service RELOCATE WATER TEST STATI ON

*Reset Irrigation Punp RESET | RRI GATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
LF
18. 70000
12. 000
EACH
140. 73000
7.000
EACH
3, 305. 30000
135. 000
cy
104. 13000
120. 000
HOUR
43.00000
120. 000
HOUR
125. 96000
800. 000
HOUR
152. 17000
80. 000
HOUR
41. 09000
220. 000
DAY
531. 25000
4. 000
EACH
4,061. 51000
1. 000
EACH

4,964. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

14.500
30. 000
44.500

7.500
2.000
9. 500

30. 500
43. 000
73.500

0. 000
0. 000
0. 000

17. 500
8. 500
26. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 305

1,290

251.

6,543

4,515

.00

.00

30

.00

00

92

31

.00

63

.00

.00

15:37: 08

AMOUNT

562.

16, 526

1,913

1,196

11, 184

13,812

.00

92

50

.00

50

62

50

.00

50

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 104. 30000 0. 000 0. 00
0285 210-00750 *Reset Light Standard 29. 000 0. 000
EACH 0. 000 0. 00
1,176. 11000 0. 000 0.00
0290 210-00766 *Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
3, 669. 06000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
392. 04000 0. 000 0.00
0300 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
14, 927. 56000 0. 000 0. 00
0305 210-04010 *Adj ust Manhol e 5. 000 0. 000
EACH 2.000 1, 328. 28
664. 14000 2.000 1,328.28
0310 210-04015 *Modify Manhol e 1. 000 0. 000
EACH 1. 000 2,765.23
2, 765. 23000 1. 000 2,765. 23
0315 210-04016 *Modi fy Manhol e (Special) Mdify Sanitary Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
664. 14000 0. 000 0.00
0320 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
12, 173. 63000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 51. 000 0. 000
ACRE 0. 000 0. 00
755. 93000 0. 000 0.00
0330 212-00032  *Soil Conditioning 51. 000 0. 000
ACRE 0. 000 0. 00

2,418.57000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 212-00050

0340

213- 00003

0345

213- 00061

0350

213- 00070

0355

213- 00150

0360

213- 00462

0365

213-00700

0370

216- 00201

0375

216- 00301

0380

216- 00302

0385 216-00303

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sod 11, 000. 000
SF
0. 92000
*Mul chi ng (Weed Free) 51. 000
ACRE
484.52000
*Mul ch Tacki fier 10, 200. 000
LB
1. 59000
*Landscape Weed Barrier Fabric 3, 597. 000
Sy
1. 63000
*Bonded Fi ber Matrix 4.000
ACRE
2, 854. 83000
*Met al Landscape Border (3/16 X 5-1/2 Inch) 748. 000
LF
7.46000
*Landscape Boul der 116. 000
EACH
207. 08000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 106, 200. 000
Cl ass
Sy
1.89000
*Turf Reinforcenment Mat (Class 1) 11, 200. 000
SY
4.87000
*Turf Reinforcement Mat (C ass 2) 24,500. 000
Sy
4. 95000
*Turf Reinforcenment Mat (Cl ass 3) 8, 050. 000
SY

5. 81000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 08

AMOUNT

318.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0390 217-00020

0395

240- 00010

0400

240- 00020

0405

304- 06000

0410

403- 00720

0415

403- 09226

0420

403- 34741

0425

411- 10255

0430

412-00800

0435

420- 00300

0440 503-00018

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

of Nests

*Renoval

*Netting

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt (Asphalt)(Polynmer Modified)

*Hot M x Asphalt (Gading SX) (75) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Concrete Pavenent (8 Inch)

Ceotextile (Reinforcenent)

*Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
HOUR
125. 65000
120. 000
HOUR
85. 44000
280. 000
5%
8. 04000
66, 026. 000
TON
20. 51000
810. 000
TON
117. 39000
17, 412. 000
TON
104. 77000
35, 407. 000
TON
73. 22000
13, 504. 000
GAL
4. 19000
44. 000
sy
99. 52000
1, 000. 000
%
3. 09000
79. 000
LF

316. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 370. 440
2,557.760
3, 928. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

226. 000
100. 000
326. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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52, 459.

419.

.00

.00

.00

66

.00

.00

.00

00

.00

.00

.00

15:37: 08

AMOUNT

80, 567.

1, 365.

.00

.00

.00

38

.00

.00

.00

94

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 503-00036 *Drilled Shaft (36 Inch) 200. 000 0. 000
LF 0. 000 0. 00
502. 61000 0. 000 0. 00
0450 503-00048 *Drilled Shaft (48 Inch) 90. 000 0. 000
LF 0. 000 0. 00
481. 32000 0. 000 0. 00
0455 503-00054 *Drilled Shaft (54 Inch) 254. 000 0. 000
LF 0. 000 0. 00
598. 15000 0. 000 0. 00
0460 506-00224 Riprap (24 Inch) 305. 000 0. 000
cY 0. 000 0. 00
86. 47000 0. 000 0. 00
0465 506-00409 Soil Riprap (9 Inch) COWPLETE I N PLACE 34. 000 0. 000
cY 0. 000 0. 00
104. 29000 0. 000 0. 00
0470 506-00412 Soil Riprap (12 Inch) COWLETE IN PLACE 113. 000 0. 000
cY 0. 000 0. 00
104. 60000 0. 000 0. 00
0475 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 214. 100 0. 000
cY 0. 000 0. 00
515. 68000 0. 000 0. 00
0480 601-03050 Concrete Class D (Wall) 4.000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
0485 602-00000 *Reinforcing Steel 1,078. 430 0. 000
LB 0. 000 0. 00
3. 02000 0. 000 0. 00
0490 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 254. 000 400. 000
LF 86. 000 11, 050. 14
128. 49000 486. 000 62, 446. 14
0495 603-01185  *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 709. 000 0. 000
LF 266. 000 34,776. 84

130. 74000 266. 000 34,776. 84



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 757. 000 0. 000
LF 1, 103. 000 176, 766. 78
160. 26000 1, 103. 000 176, 766. 78
0505 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 566. 000 0. 000
LF 343. 000 66, 216. 15
193. 05000 343. 000 66, 216. 15
0510 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 549. 000 0. 000
LF 229. 000 53, 547. 07
233. 83000 229. 000 53, 547. 07
0515 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 185. 000 0. 000
LF 0. 000 0. 00
285. 79000 0. 000 0. 00
0520 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 141. 000 0. 000
LF 0. 000 0.00
356. 24000 0. 000 0. 00
0525 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 0. 000
LF 0. 000 0. 00
457. 23000 0. 000 0. 00
0530 603-02185  *23x14 Inch Reinforced Concrete Pipe Elliptical 139. 000 0. 000
(Corplete In LF 0. 000 0.00
151. 60000 0. 000 0. 00
0535 603-05118  *23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
3, 413. 44000 0. 000 0. 00
0540 603-50036 *36 Inch Plastic Pipe 21. 000 0. 000
LF 0. 000 0.00
214.57000 0. 000 0. 00
0545 604- 00305 *Inlet Type C (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
3, 314. 28000 1.000 3,314.28
0550 604-00310 *Inlet Type C (10 Foot) 2.000 0. 000
EACH 1.000 4,220.72

4,220. 72000 1. 000 4,220.72



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-00350 *Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 839. 47000 0. 000 0. 00
0560 604-00505 *Inlet Type D (5 Foot) 11. 000 0. 000
EACH 1. 000 4,798. 22
4,798. 22000 1.000 4,798.22
0565 604-00510 *Inlet Type D (10 Foot) 5. 000 0. 000
EACH 1. 000 5, 830.92
5, 830. 92000 1. 000 5, 830.92
0570 604-00515 *Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,504. 54000 0. 000 0. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,076. 51000 0. 000 0. 00
0580 604- 16505 *Inlet Type 16 (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 777. 64000 0. 000 0. 00
0585 604-16510 *Inlet Type 16 (Double) (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 848. 41000 0. 000 0. 00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00
0595 604-19210 *Inlet Type R L 10 (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
9, 832. 42000 0. 000 0. 00
0600 604-19310 *Inlet Type R L 15 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
11, 646. 02000 0. 000 0. 00
0605 604- 25005 *Vane Grate Inlet (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

4,037. 10000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 604-25010

0615

604- 26010

0620

604- 30010

0625

604- 30015

0630

604- 30020

0635

604-31010

0640

604- 31015

0645

606- 00301

0650

606- 00350

0655

606- 00910

0660 606-00916

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Manhol e Box Base (10 Foot)

*Manhol e Box Base (15 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrai|l Type 3 (Double) (6-3 Post Spacing)

*Quardrail Type 9 (Style CA)

*Quardrail Type 9 (Style CA) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

4.000

4,346. 20000

9. 000
EACH
6, 441. 68000

21.000
EACH
5, 369. 11000

8. 000
EACH
7, 480. 94000

1. 000
EACH
8, 963. 45000

5. 000
EACH
13, 014. 27000

10. 000
EACH
15, 428. 53000

6, 873. 000

LF
25. 35000
100. 000

LF
41. 97000
1, 463. 000

LF
131. 95000
182. 000

LF

211.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
6. 000
6. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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25, 766

32,214

7,480

13,014

30, 857

.00

72

66

94

.00

27

06

.00

.00

.00

.00

15:37: 08

AMOUNT

25,766

32,214

7,480

13,014

30, 857

.00

72

66

94

.00

27

06

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 606-00920 *Cuardrail Type 9 (Style CO) 456. 000 0. 000
LF 0. 000 0. 00
110. 84000 0. 000 0. 00
0670 606-00930 *Guardrail Type 9 (Style CD) 266. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0675 606-00931 *Quardrail Type 9 (Style CD) (Special) 268. 000 0. 000
LF 0. 000 0. 00
263. 90000 0. 000 0. 00
0680 606-01340 *End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
1, 357. 05000 0. 000 0.00
0685 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,663. 84000 0. 000 0. 00
0690 606-01380 *Transi tion Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 919. 98000 0. 000 0.00
0695 606-01460  *Medi an Termi nal 8. 000 0. 000
EACH 0. 000 0. 00
8, 142. 31000 0. 000 0. 00
0700 606- 02003 *End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2, 980. 49000 0. 000 0.00
0705 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 0. 000 0. 00
3. 59000 0. 000 0. 00
0710 608-00006 *Concrete Sidewal k (6 Inch) 1, 764. 000 0. 000
SY 0. 000 0. 00
66. 22000 0. 000 0.00
0715 608-00010 *Concrete Curb Ranp 541. 000 0. 000
Sy 0. 000 0. 00

171. 89000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 609-21010

0725

609- 21011

0730

609- 21020

0735

609- 24004

0740

609- 60011

0745

610- 00010

0750

610- 00024

0755

610- 00055

0760

612-00001

0765

612- 00002

0770 612-00003

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb and CGutter Type 2 (Section |-B) 1, 586. 000
LF
16. 73000
*Curb and Gutter Type 2 (Section I-M 2, 090. 000
LF
17.59000
*Curb and CGutter Type 2 (Section Il-B) 2,936. 000
LF
19. 35000
*Qutter Type 2 (4 Foot) 188. 000
LF
32.17000
*Curb Type 6 (Section M 156. 000
LF
20. 10000
*Medi an Cover Material (Decorative) 23, 069. 000
SF
1. 05000
*Medi an Cover Material (4 Inch Patterned Concrete) 9, 864. 000
SF
10. 81000
*Medi an Cover Material (Stone) 9, 306. 000
SF
1.39000
*Del i neator (Type I) 172. 000
EACH
14. 07000
*Del i neator (Type II) 24.000
EACH
15. 08000
*Del i neator (Type II1) 8. 000
EACH

16. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 08

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 612-00022  *Delineator (Type |l1) (Barrier) 11. 000 0. 000
EACH 0. 000 0. 00
25. 13000 0. 000 0. 00
0780 612-00118 *Medi an Crossover Delineator (Drivable) 6. 000 0. 000
EACH 0. 000 0. 00
160. 84000 0. 000 0. 00
0785 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 375. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
35. 18000 0. 000 0. 00
0790 613-00200 *2 Inch Electrical Conduit 830. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0795 613-00206 *2 Inch Electrical Conduit (Bored) 1, 205. 000 0. 000
LF 0. 000 0. 00
19. 10000 0. 000 0. 00
0800 613-00300 *3 Inch Electrical Conduit 180. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0805 613-00306 *3 Inch Electrical Conduit (Bored) 2, 540. 000 0. 000
LF 0. 000 0. 00
22.11000 0. 000 0. 00
0810 613-01100 *1 Inch Electrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
11. 06000 0. 000 0. 00
0815 613-01200 *2 Inch Electrical Conduit (Plastic) 17, 370. 000 0. 000
LF 510. 000 5,125.50
10. 05000 510. 000 5,125.50
0820 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 220. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0825 613-07002 *Type Two Pul | Box 93. 000 0. 000
EACH 0. 000 0. 00

1, 105. 75000 0. 000 0. 00



CONTI D

CAT NO0200

0830

0835

0840

0845

0845

0850

0855

0860

0865

0870

0875

613-07023

613- 07039

613-07060

613-10000

613-10010

613- 13002

613-13006

613- 13012

613-13020

613- 30005

ROADWAY

C23522
23522-BI D
STMD212- 011
| TEM
DESCRI PTI ON
*Pul | Box (24"x36"x24")
*Pul | Box (30"x48"x18")
*Pul | Box (18"x30"x18") Deep
*Wring

MATERI AL ALLOWANCE W RI NG

*Wring (Special)

*Lumi naire (LED) (2,000 Lunens)

*Lum naire (LED) (6,000 Lunens)

*Lumi naire (LED) (12,000 Lunens)

*Lum naire (LED) (20,000 Lumens)

*Li ght Standard and Luminaire (Pedestrian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

6. 000

1, 482. 70000

2.000
EACH
1, 759. 14000

18. 000
EACH
1, 181. 14000

1. 000
LS
201, 044. 61000

LS
99, 520. 47000
1. 000

LS
84, 438. 74000
4.000

EACH
774.02000
8. 000

EACH
2,798. 54000
44. 000

EACH
487. 53000
58. 000

EACH
605. 14000
10. 000

EACH

4, 965. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17
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42,219

.00

.00

.00

.00

.00

37

.00

.00

.00

.00

.00

15:37: 08

AMOUNT

42,219

.00

.00

.00

.00

.00

37

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23522-BI D
PRQIECT STMD212- 011 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0880 613-30300 *Li ght Standard Al um num (30 Foot) 25. 000
EACH
2,017. 48000
0885 613-30302 *Light Standard Al uninum (30 Foot) (2-Arm 4. 000
EACH
2,804.57000
0890 613-40000 *Concrete Foundation Pad 2.000
EACH
3, 289. 09000
0895 613-40012 *Li ght Standard Foundati on Speci al 8. 000
EACH
7, 648. 74000
0900 613-40015 *Li ght Standard Anchor 60. 000
EACH
1, 335. 94000
0905 613-40020 *Transformer Base Al um num 38. 000
EACH
598. 11000
0910 613-50109 *Met er Power Pedest al 2.000
EACH
7,256. 71000
0915 613-50410 *Li ght Standard (Tenporary) 20. 000
EACH
11, 660. 59000
0920 613-80130 *Servi ce Meter Cabinet 3. 000
EACH
7,237.61000
0925 614-00011 *Sign Panel (Class |) 197. 000
SF
23.12000
0930 614-00012 *Sign Panel (Class I1) 764.000
SF

24.13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 09/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:37: 08

AMOUNT

139, 927

.00

.00

.00

.00

.00

.00

.00

08

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 614-00013  *Sign Panel (Class II1) 2,161. 000 0. 000
SF 0. 000 0. 00
28. 15000 0. 000 0. 00
0940 614-00612 *Steel Sign Post (W6x12) 34.000 0. 000
LF 0. 000 0. 00
55. 29000 0. 000 0.00
0945 614-00818  *Steel Sign Post (W 8x18) 36. 000 0. 000
LF 0. 000 0. 00
67. 35000 0. 000 0. 00
0950 614-00821 *Steel Sign Post (W 8x21) 40. 000 0. 000
LF 0. 000 0. 00
72.38000 0. 000 0.00
0955 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 764.000 0. 000
LF 0. 000 0. 00
15. 08000 0. 000 0. 00
0960 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 63. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
316. 65000 0. 000 0.00
0965 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 080. 62000 0. 000 0. 00
0970 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 357. 05000 0. 000 0.00
0975 614-03004  *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 457. 58000 0. 000 0. 00
0980 614-10130 *111um nated Sign 3. 000 0. 000
EACH 0. 000 0. 00
3,216. 71000 0. 000 0.00
0985 614-30200 *VMS Butterfly Support (Median) 1. 000 0. 000
EACH 0. 000 0. 00

37, 050. 84000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23522-BI D ESTI MATE RUN
PRQIECT: STMD212- 011 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 MATERI AL ALLOWANCE VMS Butterfly Structure (Median) 0. 000
EACH 0. 000 0. 00
28, 859. 60000 0. 000 0. 00
0990 614-32000 Monotube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 735. 11000 0. 000 0. 00
0995 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000 0. 000
EACH 0. 000 0. 00
37,732.27000 0. 000 0. 00
1000 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
60, 743. 43000 0. 000 0. 00
1005 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 3. 000 0. 000
EACH 0. 000 0. 00
77,211. 34000 0. 000 0. 00
1010 614-70150 *Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 0. 000 0. 00
678. 53000 0. 000 0. 00
1015 614-70336 *Traffic Signal Face (12-12-12) 45. 000 0. 000
EACH 0. 000 0. 00
873. 54000 0. 000 0. 00
1020 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 105. 75000 0. 000 0. 00
1025 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
19, 853. 16000 0. 000 0. 00
1030 614-72860  *Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
1, 256. 53000 0. 000 0. 00
1035 614-72886 *Intersection Detection System (Camnera) 10. 000 0. 000
EACH 0. 000 0. 00

5,126. 64000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0.00
252. 31000 0. 000 0. 00
1045 614-81120 *Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14,877. 30000 0. 000 0.00
1050 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
15, 681. 48000 0. 000 0. 00
1055 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
15, 782. 00000 0. 000 0.00
1060 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
16, 033. 31000 0. 000 0. 00
1065 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 591. 40000 0. 000 0. 00
1070 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
19, 576. 72000 0. 000 0. 00
1075 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 596. 63000 0. 000 0.00
1080 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
30, 056. 17000 0. 000 0. 00
1085 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 659. 30000 0. 000 0. 00
1090 614-84000 *Traffic Signal Pedestal Pole Steel 14. 000 0. 000
EACH 0. 000 0.00

2,563. 32000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1095 614-84100 *Traffic Signal Pedestal Pole Al um num 3. 000 0. 000
EACH 0. 000 0. 00
1, 884. 79000 0. 000 0. 00
1100 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00
5, 051. 25000 0. 000 0. 00
1105 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 115. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
1110 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 555. 08000 0. 000 0. 00
1115 621-00451  *Detour Pavenent 4,797. 000 2, 155. 820
TON 962. 530 110, 835. 33
115. 15000 3, 118. 350 359, 078. 00
1120 625-00000 *Construction Surveying 1. 000 0.195
LS 0. 065 14,847.93
228, 429. 71000 0. 260 59, 391. 72
1125 626-00000  *Mobilization 1. 000 0. 500
LS 0. 000 0. 00
2,137,987.13000 0. 500 1, 068, 993. 57
1130 626-01113  *Public Information Managenent (Tier 111) 600. 000 74.000
DAY 31. 000 2,243.78
72.38000 105. 000 7,599. 90
1135 627-00008 *Modi fi ed Epoxy Pavenent Marking 421. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
1140 627-00013 *Pavenment Marking Paint (H gh Build) 1, 197. 000 127. 000
GAL 69. 790 2,595. 49
37.19000 196. 790 7,318.62
1145 627-01010 *Prefornmed Plastic Pavement Marking (Type I)(Inlaid) 6, 535. 000 0. 000
SF 0. 000 0. 00

11. 06000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1150 627-30110 *Pavenent Marking Paint (Xwal k-Stop Line) 2,974. 000 0. 000
SF 0. 000 0. 00
5. 03000 0. 000 0. 00
1155 627- 30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 409. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 08000 0. 000 0. 00
1160 627-30408  *Preforned Thernopl astic Pavement Marking (Shield) 510. 000 0. 000
SF 0. 000 0. 00
25. 13000 0. 000 0. 00
1165 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 808. 000 0. 000
Li ne
ine) SF 0. 000 0. 00
10. 05000 0. 000 0. 00
1170 630-00000 *Fl aggi ng 8, 000. 000 0. 000
HOUR 0. 000 0. 00
29. 17000 0. 000 0. 00
1175 630- 00003 *Uni formed Traffic Control 500. 000 0. 000
HOUR 0. 000 0. 00
104. 17000 0. 000 0. 00
1180 630-00006  *Uniformed Traffic Control (Vehicle) 500. 000 0. 000
HOUR 0. 000 0. 00
10. 42000 0. 000 0. 00
1185 630- 00007 *Traffic Control Inspection 205. 000 23. 000
DAY 13. 000 2,708. 42
208. 34000 36. 000 7,500. 24
1190 630-00012 *Traffic Control Managenent 410. 000 35. 000
DAY 18. 000 16, 875. 18
937. 51000 53. 000 49, 688. 03
1195 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 3.500 911. 47
260. 42000 3.500 911. 47
1200 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

312.50000 0. 000 0. 00



CONTI D

CAT NO0200

1205

1210

1215

1220

1225

1230

1235

1240

1245

1250

1255

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80370

630- 80380

630- 85010

630- 85040

630- 86810

C23522

STMD212- 011

23522-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenmpor ary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
94. 000
EACH
130. 21000
120. 000
EACH
156. 25000
8. 000
EACH
156. 25000
4. 000
EACH
6, 112. 13000
(c 5. 000
EACH
2, 604. 20000
1, 465. 000
EACH
78. 13000
9, 888. 000
LF
27.16000
400. 000
EACH
18. 75000
7.000
EACH
7, 935. 12000
2.000
EACH
57, 292. 51000
7.000
EACH

85, 257. 99000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
8. 000
35. 000

50. 000
10. 000
60. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

2.500
0. 000
2.500

140. 000
49.500
189. 500

3, 954. 000
990. 000
4,944. 000

112. 500
7.500
120. 000

2.000
1. 000
3. 000

1. 000
0. 000
1.000

0.500
0. 000
0. 500
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1, 041.

1,562

3, 867

26, 888

140.

7,935

68

50

.00

.00

.00

44

40

63

12

.00

.00

15:37: 08

AMOUNT

4, 557

9, 375

9,168

6,510

14, 805

134, 279

2,250

23, 805

57,292

42, 629

35

00

.00

20

50

64

04

00

36

51

00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1260 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1265 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1270 700-70016 F/ A Fuel Cost Adjustnent 175, 000. 000 265. 340
FA 1, 742. 550 1, 742. 55
1. 00000 2,007. 890 2,007. 89
1275 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1285 700- 70023 F/ A On- The-Job Trai nee 37, 400. 000 805. 000
F A 3, 630. 000 3, 630. 00
1. 00000 4, 435. 000 4, 435. 00
1290 700-70031 F/A Interim Surface Repair 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1295 700- 70034 F/ A HOTEL VOUCHERS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 700-70034 F/ A Public Meetings 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1305 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1310 700-70100 F/ A Rel ocate Public Uilities 2,100, 000. 000 1, 551, 891. 770
FA 4,720. 830 4,720. 83

1. 00000 1, 556, 612. 600 1, 556, 612. 60



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1315 700-70111 Project First Program 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1320 700-70160 F/ A Detour Operations 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1325 700-70210 F/ A Lights and Tenporary Signals 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1330 700-70380 F/ A Erosion Control 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1805 630-80371 Reset Concrete Barrier (Tenp) 648. 000 0. 000
LF 324. 000 1, 458. 00
4.50000 324. 000 1, 458. 00
1810 629-01001 Survey Monurent (Ty 1) 0. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0. 00
1815 629-01006 Survey Monument (Ty 6) 0. 000 0. 000
EACH 0. 000 0.00
545. 00000 0. 000 0. 00
1820 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0. 00
578. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $26,027,987.12$ 1,137,973.49$ 4,754,522.72
CAT NO0300 1-17-NC RESEARCH BR.

1335 403-09226 *Stone Matrix Asphalt (Asphalt)(Polynmer Mdified) 376. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1340 502-00460 Pile Tip 38. 000 0. 000
EACH 0. 000 0. 00

170. 36000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1345 502-00500  Conplete Joint Penetration (CIP) Splice 2.000 0. 000
EACH 0. 000 0. 00
100. 52000 0. 000 0. 00
1350 502-11274 Steel Piling (HP 12x74) 1, 476. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0. 00
1355 507-00000 Concrete Slope and Ditch Paving 6. 000 0. 000
cY 0. 000 0. 00
1, 098. 94000 0. 000 0. 00
1360 515-00120  *Waterproofing (Menbrane) 2,273. 000 0. 000
SY 0. 000 0. 00
15. 08000 0. 000 0. 00
1365 518-01004 Bri dge Expansion Device (0-4 I|nch) 252. 000 0. 000
LF 0. 000 0. 00
224.60000 0. 000 0. 00
1370 601- 03040 *Concrete Cass D (Bridge) 964. 000 0. 000
cY 0. 000 0. 00
753. 51000 0. 000 0. 00
1375 601-40300  *Structural Concrete Coating 748. 000 0. 000
Sy 0. 000 0. 00
11. 32000 0. 000 0. 00
1380 602-00020 Rei nforcing Steel (Epoxy Coated) 186, 015. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1385 603-01155  *15 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1390 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 53. 000 0. 000
LF 0. 000 0. 00
130. 74000 0. 000 0. 00
1395 603-50015 *15 Inch Plastic Pipe 241.000 0. 000
LF 0. 000 0. 00

84. 73000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1400 604- 19000 *Inlet Special 2.000 0. 000
EACH 0. 000 0.00
5, 886. 79000 0. 000 0. 00
1405 604- 25000 *Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
4,512. 02000 0. 000 0.00
1410 604- 30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,480. 94000 0. 000 0. 00
1415 606- 01407 Transition Type BR9- GR3 4.000 0. 000
EACH 0. 000 0. 00
4, 534. 62000 0. 000 0.00
1420 606- 10900 Bridge Rail Type 9 389. 000 0. 000
LF 0. 000 0.00
208. 91000 0. 000 0. 00
1425 607-53137 *Fence Chain Link (Special) (36 Inch) 253. 000 0. 000
LF 0. 000 0. 00
67. 60000 0. 000 0.00
1430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 164. 000 0. 000
LF 0. 000 0.00
10. 05000 0. 000 0. 00
1435 618-00163 Prestressed Concrete | (BT63) 2, 038. 000 0. 000
LF 0. 000 0. 00
312. 22000 0. 000 0.00
1435 MATERI AL ALLOWANCE G rders 0. 000
LF 2,038. 000 406, 837. 74
199. 62598 2,038. 000 406, 837. 75
1435 MATERI AL ALLOWANCE | ntersection Detection System 0. 000
(Caner a)
EACH 8. 000 31, 426. 00
3, 928. 25000 8. 000 31, 426. 00

CAT 0300 CURRENT AMI $ 2, 047,580.09 $ 438,263.74%  438,263.75



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL 1 - B021B149664MCA

1440 206-00000 Structure Excavation 596. 000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1445 206-00100  Structure Backfill (C ass 1) 5, 021. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1450 206- 00200 Structure Backfill (C ass 2) 145. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1455 206- 00360 Mechani cal Rei nforcement of Soil 5, 021. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1460 420-00000 Geonenbr ane 653. 000 0. 000
Sy 0. 000 0. 00
7.65000 0. 000 0. 00
1465 502- 00460 Pile Tip 4. 000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0. 00
1470 502-11274 Steel Piling (HP 12x74) 98. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0. 00
1475 504- 04430 Rei nf orced Concrete Facing 4,130. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1480 504-05000 Wre Mesh Facing 4,130. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1485 601- 03050 Concrete Class D (Wall) 112. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1490 601-40300 *Structural Concrete Coating 111. 000 0. 000
Sy 0. 000 0. 00

11. 32000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL 1 - B021B149664MCA

1495 601-40400 *Structural Concrete Stain 648. 000 0. 000
Sy 0. 000 0.00
32. 18000 0. 000 0.00
1500 602-00020 Rei nforcing Steel (Epoxy Coated) 16, 835. 000 0. 000
LB 0. 000 0.00
1. 25000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 505, 657.28 % 0.00$% 0. 00

CAT NO0302 WALL 2 - B021B149709MCA

1505 206- 00000 Structure Excavation 674. 000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1510 206-00100 Structure Backfill (O ass 1) 5, 660. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0.00
1515 206- 00200 Structure Backfill (C ass 2) 172. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1520 206- 00360 Mechani cal Rei nforcement of Soil 5, 660. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0.00
1525 420-00000  Geonenbrane 736. 000 0. 000
Sy 0. 000 0. 00
7.65000 0. 000 0. 00
1530 502-00460 Pile Tip 4.000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0.00
1535 502-11274  Steel Piling (HP 12x74) 102. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0. 00
1540 504-04430 Rei nf orced Concrete Facing 4,710. 000 0. 000
SF 0. 000 0. 00

40. 15000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL 2 - B021B149709MCA

1545 504-05000 Wre Mesh Facing 4, 710. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1550 601-03050 Concrete Class D (Wall) 115. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1555 601-40300  *Structural Concrete Coating 120. 000 0. 000
5% 0. 000 0. 00
11. 32000 0. 000 0. 00
1560 601-40400 *Structural Concrete Stain 720. 000 0. 000
SY 0. 000 0. 00
32.18000 0. 000 0. 00
1565 602-00020 Reinforcing Steel (Epoxy Coated) 17, 440. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 559, 880.05 % 0.00% 0. 00

CAT NO0303 WALL 3 - B021B149811RRA

1570 206- 00000 Structure Excavation 259. 000 0. 000
cY 259. 000 1,302.77
5. 03000 259. 000 1, 302. 77
1575 206-00100  Structure Backfill (dass 1) 1, 267. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0.00
1580 206- 00200 Structure Backfill (O ass 2) 123. 000 0. 000
cY 0. 000 0.00
28. 89000 0. 000 0. 00
1585 206- 00360 Mechani cal Rei nforcement of Soil 1, 267. 000 0. 000
cY 0. 000 0.00
3. 55000 0. 000 0.00
1590 420- 00000 Ceonenbr ane 514. 000 0. 000
5% 0. 000 0.00

7. 65000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 WALL 3 - B021B149811RRA

1595 504-04430 Reinforced Concrete Facing 1, 965. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1600 504-05000 Wre Mesh Facing 1, 965. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1605 601-40300  *Structural Concrete Coating 94. 000 0. 000
5% 0. 000 0. 00
11. 32000 0. 000 0. 00
1610 601-40400 *Structural Concrete Stain 176. 000 0. 000
SY 0. 000 0. 00
32. 18000 0. 000 0. 00
1615 603-01155  *15 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1620 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 832. 42000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 156, 616. 11 $ 1,302.77 % 1, 302. 77

CAT NO0304 WALL 4 - B021B149825LRA

1625 206- 00000 Structure Excavation 164. 000 0. 000
(&% 0. 000 0.00
5. 03000 0. 000 0. 00
1630 206-00100 Structure Backfill (Cdass 1) 883. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0.00
1635 206- 00200 Structure Backfill (C ass 2) 97. 000 0. 000
(&% 0. 000 0.00
28. 89000 0. 000 0. 00
1640 206- 00360 Mechani cal Rei nforcement of Soil 883. 000 0. 000
cY 0. 000 0. 00

3. 55000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 WALL 4 - B021B149825LRA

1645 420- 00000 Geonenbr ane 291. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0. 00
1650 504- 04430 Rei nf orced Concrete Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1655 504- 05000 Wre Mesh Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1660 601-40300 *Structural Concrete Coating 45. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1665 601-40400 *Structural Concrete Stain 106. 000 0. 000
5% 0. 000 0.00
32. 18000 0. 000 0. 00
1670 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 9. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1675 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 98, 950.97 $ 0.00% 0.00

CAT NO0305 WALL 5 - B021B149778LRA

1680 206- 00000 Structure Excavation 84. 000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0.00
1685 206- 00100 Structure Backfill (Cass 1) 640. 000 0. 000
cy 0. 000 0.00
30. 66000 0. 000 0. 00
1690 206- 00200 Structure Backfill (O ass 2) 98. 000 0. 000
cY 0. 000 0. 00

28. 89000 0. 000 0.00
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PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 WALL 5 - B021B149778LRA

1695 206-00360  Mechanical Reinforcenent of Soil 640. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1700 420-00000 Ceonenbr ane 257. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0. 00
1705 504-04430 Reinforced Concrete Facing 1, 045. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1710 504-05000 Wre Mesh Facing 1, 045. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1715 601-40300  *Structural Concrete Coating 47.000 0. 000
5% 0. 000 0. 00
11. 32000 0. 000 0. 00
1720 601-40400 *Structural Concrete Stain 97. 000 0. 000
SY 0. 000 0. 00
32.18000 0. 000 0. 00
1725 603-01155  *15 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1730 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 522. 13000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 92,646.96 $ 0.00% 0. 00

CAT NO0306 1-17-NE - COTTONWOCD CREEK BR.

1735 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 764. 000 0. 000
sy 0. 000 0. 00
1. 36000 0. 000 0.00
1740 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00

70,274.61000 0. 000 0.00
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PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NE - COTTONWOCD CREEK BR.

1745 403-09226 *Stone Matrix Asphalt (Asphalt)(Polynmer Mdified) 415. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1750 515-00120  *Waterproofing (Menbrane) 1, 023. 000 0. 000
SY 0. 000 0. 00
15. 08000 0. 000 0. 00
1755 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 54. 000
LF 49. 000 11, 005. 40
224.60000 103. 000 23,133. 80
1760 601-03040 Concrete Class D (Bridge) 36. 000 6. 000
cY 11. 000 8, 288. 61
753. 51000 17. 000 12, 809. 67
1765 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 535. 000 500. 640
LB 1,078. 430 1, 348. 04
1. 25000 1,579.070 1,973. 84
1770 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 22.000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1775 603-01185  *18 Inch Reinforced Concrete Pipe (Conplete In Place) 161. 000 0. 000
LF 0. 000 0. 00
130. 74000 0. 000 0. 00
1780 604-26005 *Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 2.000 12,514.58
6, 257. 29000 2.000 12,514.58
1785 606-10700 Bridge Rail Type 7 12. 000 0. 000
LF 0. 000 0.00
230. 19000 0. 000 0. 00

CAT 0306 CURRENT AMI $  267,436.73$ 33,156.63 % 50, 431. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1790 620-00005 Field O fice (Special) 1. 000 0. 500
EACH 0. 000 0. 00
125, 625. 30000 0.500 62,812. 65
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PCN: 23522-BID ESTI MATE RUN 09/ 14/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO. 0004 15: 37: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620-00012 Field Laboratory (C ass 2) 1. 000 0. 500
EACH 0. 000 0. 00
18, 805. 69000 0. 500 9, 402. 84
1800 620-00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
2,426. 75000 4.000 9, 707. 00
CAT 0400 CURRENT AMT $ 154,137.99 % 0.00% 81, 922.50

PROJECT TOTAL CURRENT AMI $29, 910,893.30% 1,610, 696.63$ 5, 326, 443. 63



